
 

 

 

 

 
 

 

 

 

 

Parnell Square Cultural 
Quarter: New Dublin City 
Library and Public Realm 
Works 

Construction Traffic Management Plan 
 
 

 
 
 
  

  

 

 

October 2018 

 

John Carty
Appendix 3.2



Parnell Square Cultural Quarter  
 

  
  

 

 
      
 

AECOM 
 
 

Quality information 

Prepared by  Checked by  Approved by 

 

 

 

 

 

Fearghal Malone 
Graduate Consultant 

 Brian Mc Mahon 

Principal Engineer 

 Dimitri Karakaxas 

Associate Director 

 

 

Revision History 

Revision Revision date Authorized Name Position 

1 28/06/18 DK Dimitri Karakaxas Associate Director 

2 10/07/18 DK Dimitri Karakaxas Associate Director 

3 29/08/18 DK Dimitri Karakaxas Associate Director 

4 24/09/18 DK Dimitri Karakaxas Associate Director 

 
  



Parnell Square Cultural Quarter  
 

  
  

 

 
      
 

AECOM 
 
 

 

Prepared for: 

Dublin City Council and PSQ Developments Ltd (Joint Applicants) 
 
 
 

Prepared by: 

Fearghal Malone 
Graduate Consultant 
T: 01-238 3100 
E: fearghal.malone@aecom.com 
 
AECOM Ireland Limited 
4th Floor 
Adelphi Plaza 
Georges Street Upper 
Co. Dublin 
Ireland 
 
T: +353 1 238 3100 
aecom.com 
 

  

 
 

 

 

 
© 2018 AECOM Ireland Limited. All Rights Reserved.   

This document has been prepared by AECOM Ireland Limited (“AECOM”) for sole use of our 
client (the “Client”) in accordance with generally accepted consultancy principles, the budget 
for fees and the terms of reference agreed between AECOM and the Client. Any information 
provided by third parties and referred to herein has not been checked or verified by AECOM, 
unless otherwise expressly stated in the document. No third party may rely upon this 
document without the prior and express written agreement of AECOM. 

  



Parnell Square Cultural Quarter  
 

  
  

 

 
      
 

AECOM 
 
 

Table of Contents 

1. Introduction ....................................................................................................... 5 

1.1 Background ................................................................................................ 5 

2. Construction Traffic Management Plan ............................................................... 6 

2.1 Introduction ............................................................................................... 6 

2.2 Policy Guidance .......................................................................................... 7 

2.3 Site Compound/Site Hoarding .................................................................... 7 

2.4 Hours of Operation .................................................................................... 8 

2.5 Construction Traffic .................................................................................... 9 

2.6 Construction Stage Traffic Management Plan .......................................... 19 

2.7 Reinstatement/ Road Cleaning ................................................................. 20 

3. Travel Plan ........................................................................................................ 21 

 

Figures 

Figure 1.1: Red Line Boundary Drawing ................................................................. 5 
Figure 2.1: Site Location (Source: www.googlemaps.ie, 2018) (Indicative Area) ...... 6 
Figure 2.2: Potential Site Compound ..................................................................... 8 
Figure 2.3: Bethesda Place viewed from Dorset Street (Source: www.googlemaps.ie, 
2018) ................................................................................................................ 10 
Figure 2.4: Southern side of Bethesda Place (Source: www.googlemaps.ie, 2018) . 10 
Figure 2.5: Frederick Lane North viewed from Dorset Street (Source: 
www.googlemaps.ie, 2018) ................................................................................ 10 
Figure 2.6: Frederick Lane North looking West (Source: www.googlemaps.ie, 2018)10 
Figure 2.7: Frederick Street North looking North (Source: www.googlemaps.ie, 2018)11 
Figure 2.8: Parnell Square West looking South (Source: www.googlemaps.ie, 2018)11 
Figure 2.9: Parnell Square West looking North (Source: www.googlemaps.ie, 2018)12 
Figure 2.10: Granby Road looking North (Source: www.googlemaps.ie, 2018) ....... 12 
Figure 2.11: Looking East along Parnell Square North (Source: www.googlemaps.ie, 
2018) ................................................................................................................ 13 
Figure 2.12: Dublin Bikes terminal station (Source: www.googlemaps.ie, 2018) ..... 13 
Figure 2.13:  Dorset Street (R132) looking North (Source: www.googlemaps.ie, 
2018) ................................................................................................................ 14 
Figure 2.14: Proposed Construction Routes to the Site ......................................... 15 
Figure 2.15: HGV Exclusion Zone and Designated Entry Points / Haulage Routes in 
DCC (Source: www.dublincity.ie, 2018) ................................................................ 16 
Figure 2.16: Construction Sequence of Public Realm (Indicative Areas) ................. 18 
 

Tables 

Table 2.1: Predicted Construction HGV Trip Generation ......................................... 17 
Table 3.1: Dublin Bus Services in Vicinity of Parnell Square ................................... 22 
 

 

 



Parnell Square Cultural Quarter  
 

  
  

 

 
      
 

AECOM 
5 
 

1. Introduction 

1.1 Background 

AECOM has been commissioned to prepare a Construction Stage Traffic Management 
Plan (CTMP) to assess the transportation implications for all stages of construction 
activity pursuant to a planning application to Dublin City Council for proposed 
development Parnell Square Cultural Quarter: New Dublin City Library and Public 
Realm Works, located at Parnell Square, Dublin 1, Co. Dublin.  

 

Figure 1.1: Red Line Boundary Drawing 

 

This Construction Traffic Management Plan (CTMP) has been prepared to ensure 
coordinated and effective traffic management practices and arrangements are in 
place throughout the construction period. All construction contractors’ programs and 
proposed Heavy Goods Vehicle (HGV) haulage routes are subject to approval by DCC 
and the TMC. Contractors will be requested to provide details regarding the 
predicted construction traffic generated during each different phase of their 
programs.   

As part of any construction project, the contractor will be obliged to prepare a 
comprehensive Construction Traffic Management Plan for the specific construction 
phase of the development. This Construction Traffic Management Plan identifies 
measures that aim to minimise the effect of construction traffic on the surrounding 
road network with respect to potential temporary changes to vehicular traffic and 
pedestrian movements. However, this needs to be balanced with maintaining a 
construction programme that also delivers the project in a reasonable timeframe. 
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2. Construction Traffic Management Plan 

2.1 Introduction 

Given the scale of construction activity proposed there will be additional traffic on 
the surrounding road network. This chapter provides an overview of how various 
aspects of the construction will be carried out to minimise these impacts upon the 
surrounding area.  

Mitigation measures will be adopted as part of a Traffic Management Plan to ensure 
the impact of the construction works are minimised where possible upon the general 
operation of the surrounding road network. Figure 2.1 shows the location of the 
proposed library.  

Once appointed, the construction contractor will be required to prepare a detailed 
Construction Management Plan on foot of these proposals, for agreement with 
Dublin City Council (DCC) prior to any construction works commencing, to ensure 
safe access and egress procedures are implemented at all times during the works, 
and to also ensure that disruptions to traffic in the area are minimised. 

 

Figure 2.1: Site Location (Source: www.googlemaps.ie, 2018) (Indicative 
Area) 
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2.2 Policy Guidance 

Guidance for the temporary control of traffic at road works to facilitate the safety of 
the public during the works is provided below: 

 Traffic Signs Manual 2010, Chapter 8 Temporary Traffic Measures and Sign 
Roadworks (2008); 

 Addendum Transport Chapter 8, Temporary Traffic Measures and Sign 
Roadworks (2008); 

 Traffic Management Guidelines, Department of Transport (2012) 

 Requirements of Dublin City Council, Road and Traffic Department. 

2.3 Site Compound/Site Hoarding 

2.3.1 Site Compound 

A securely hoarded site compound space, where there will be site offices, material 
storage areas and a through route for construction related deliveries to the site, is 
proposed on Parnell Square North, as shown in Figure 2.2.  

In order to provide for a site compound at this location, local reductions in the width 
of the Parnell Square North road will be required to the front of Houses 23 to 28 for 
the duration of the construction phase of the project, with appropriate traffic and 
pedestrian diversions in place. This localised reduction in road width is to the front of 
Houses 23–28 during the construction phase only and is to be agreed in full with all 
relevant authorities. Bus drop-off in front of Hugh Lane is to be preserved. A 
secondary entrance will be utilised to the rear at Bethesda Place, as shown in Figure 
2.14. This rear entrance will provide an alternative means of delivering and 
unloading materials to site.   
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Figure 2.2: Potential Site Compound 

2.3.2 Hoarding 

The site will be fenced off from the public at all times. A 2.4m-high plywood painted 
timber hoarding, or similar material, will be provided along the site frontage. 

2.3.3 Operatives Parking 

The site has very limited capacity to facilitate staff parking, and driving to the site 
should not be encouraged. The car parking on the surrounding streets and in the 
nearby city centre areas is generally subject to high charges, therefore there will be 
only a very limited number of staff that will drive to the wider area. The majority of 
these movements will occur before 7:00, hence not impacting on the peak traffic 
conditions. 

2.4 Hours of Operation 

2.4.1 Hours of Works 

The hours of construction work are to be agreed with DCC. It is envisaged that the 
hours of construction will be as follows:   

 Mondays – Fridays, 07:00AM – 19:00 PM, 

 Saturdays, 07:00AM – 14:00 PM, 

 No working on Sundays and Bank Holidays. 

Exact construction working hours are to be agreed with DCC prior to commencement 
on site. Deviation from the planning permission hours will generally only be allowed 
in exceptional circumstances, where prior written approval has been received from 
Dublin City Council. 
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2.5 Construction Traffic 

2.5.1 Construction Vehicular Access 

Works associated with the new development will generate temporary additional 
traffic on the surrounding road network. Traffic will be generated by the removal of 
excavated material, waste and the delivery of new materials and concrete trucks.  

It is recommended that the most suitable access for construction vehicles into the 
site is via Parnell Street North. Vehicular access into the site will be managed by the 
contractor. Flagmen / marshals will be situated at the site entrances to manage the 
arrival and departure of construction vehicles arriving and departing the site, 
ensuring the safe passage of pedestrians is maintained. The contractor will 
coordinate closely with neighbouring businesses and residents to ensure an 
acceptable level of accessibility will be maintained during the works. Safe and secure 
pedestrian facilities are to be provided should any construction works obscure any 
existing pedestrian footways. Pedestrian facilities will cater for vulnerable users, 
including mobility impaired persons. 

2.5.2 Existing Routes 

The road network surrounding the site provides a variety of movement functions.  
The R132 Dorset Street offers a strategic movement function by providing 
connectivity from Dublin City Centre to the Greater Dublin Area. A general 
commentary of the surrounding road network is given below: 
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Bethesda Place 

 

Figure 2.3: Bethesda Place viewed 
from Dorset Street (Source: 
www.googlemaps.ie, 2018) 

 

 

Figure 2.4: Southern side of 
Bethesda Place (Source: 

www.googlemaps.ie, 2018) 

 

Bethesda Place is a narrow single carriageway street with access from Dorset Street, 
as shown in Figure 2.3, whilst the southern end is currently impassable due to a 
wall, as shown in Figure 2.4. It is proposed to remove this wall as part of the 
development works, to allow access between Bethesda Place and Frank Lane North, 
which will be suitable for small deliveries and fire tender access. Bethesda Place is 
currently used for parking and rear entry access by residents to the adjacent 
Sheridan Place. 

 
Frederick Lane North 

 
Figure 2.5: Frederick Lane North 

viewed from Dorset Street (Source: 
www.googlemaps.ie, 2018) 

 
Figure 2.6: Frederick Lane North 

looking West (Source: 
www.googlemaps.ie, 2018) 

 

Frederick Lane North is a one-way street which runs in a south-westerly direction, 
from Frederick Street North before turning in a north-easterly direction towards 
Dorset Street and providing access to residences along the route. Frederick Lane 
North is a narrow laneway, with an approximately 4.0m-wide road carriageway. 
Parking is restricted for the majority of the lane with double yellow lines but there is 
some informal parking on the approach to Dorset Street, as shown in Figure 2.5. 
Footpaths (ranging in width from approximately 1.0m to 1.8m) are provided along 

http://www.googlemaps.ie/
http://www.googlemaps.ie/
http://www.googlemaps.ie/
http://www.googlemaps.ie/
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the majority of the route although some are in poor condition as shown on Figure 
2.6. 

Frederick Street North/ Parnell Square East/ Cavendish Row 

 

Figure 2.7: Frederick Street North 
looking North (Source: 

www.googlemaps.ie, 2018) 

 

Figure 2.8: Parnell Square West 
looking South (Source: 

www.googlemaps.ie, 2018) 

Frederick Street North is a high-quality single carriageway, approximately 11 metres 
in width, which provides access to both residential and commercial properties on 
both sides of the road, The Garden of Remembrance and The Gate and The 
Ambassador theatres. Traffic travels in both directions along Frederick Street North 
until the signalised junction where Gardiner Row, Parnell Square North and Parnell 
Square East meet. Along Parnell Square East, Cavendish Row and onto O’Connell 
Street a one-way system is currently in operation. A bus layby and bus lane are 
provided on Parnell Square East. There is some formal parking outside the Abbey 
Presbyterian church, residential and commercial properties at the northern end of 
Frederick Street North and at the Garden of Remembrance. There are good quality 
footpaths (ranging in width from 2.5m to 4m) on both sides of the road for the 
entirety of this route.  

 

 

 

 

 

 

 

 

 

http://www.googlemaps.ie/
http://www.googlemaps.ie/


Parnell Square Cultural Quarter  
 

  
  

 

 
      
 

AECOM 
12 

 

Parnell Square West/Granby Road 

 

Figure 2.9: Parnell Square West 
looking North (Source: 

www.googlemaps.ie, 2018) 

 

Figure 2.10: Granby Road looking 
North (Source: 

www.googlemaps.ie, 2018) 

Parnell Square West is a one-way street with a carriageway of approximately 15 
metres in width, which runs from Parnell Street in the south to Granby Road in the 
north. Parnell Square West currently provides access to a number of residences, 
commercial offices and also the Rotunda Hospital. Good quality footpaths, ranging in 
width from approximately 2 metres to 4 metres, are provided on both sides of the 
road for the entirety of this route.  

Traffic flows in a northern direction for the entirety of this route, which links Dublin 
City Centre and the suburbs of North Dublin via the R132. A number of bus stops are 
located on the south-western carriageway of Parnell Square West. A designated bus 
lane is provided in the central median of Granby Road, as shown on Figure 2.10 
above. Granby Road is currently assigned a 50km/h speed limit. Formal car parking 
is provided outside the Rotunda Hospital, as shown on Figure 2.9. An e-car charging 
point is also provided on Parnell Square West. 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.googlemaps.ie/
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Parnell Square North 

 

Figure 2.11: Looking east along Parnell Square North (Source: 
www.googlemaps.ie, 2018) 

 

Parnell Square North is a one-way street with a wide road carriageway. The road 
provides access to Dublin City Gallery, The Hugh Lane, the Dublin Writers’ Museum, 
Irish Writers’ Centre, The Garden of Remembrance and the Abbey Presbyterian 
Church. Formal car parking is provided on both sides of the road along with a Dublin 
Bikes station terminal at the eastern end of the street, as shown on Figure 2.12. 
Good quality 2.5 metre wide footpaths are provided on both sides of the street. 

 

Figure 2.12: Dublin Bikes terminal station (Source: www.googlemaps.ie, 
2018) 

 

 

 

http://www.googlemaps.ie/
http://www.googlemaps.ie/
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R132 Dorset Street 

 

Figure 2.13: Dorset Street (R132) looking North (Source: 
www.googlemaps.ie, 2018) 

Dorset Street is a high-quality single carriageway road, approximately 11m wide, in 
the vicinity of the site, which runs in a general south-west to north-east direction. It 
is envisaged that the R132 may form a key access route to the proposed Parnell 
Square development. Traffic travels in both directions along the route, while a 
dedicated bus lane is provided for buses travelling south to north continuing from 
the Granby Road junction to the Whitworth Road junction. 2.5 metre wide footpaths 
are provided on both sides of the road. An on-road cycle facility is also provided for 
cyclists travelling north to south. Dorset Street is currently assigned a 50 km/h speed 
limit in the vicinity of the site. 

2.5.3 Construction Route 

For the construction phase of the project, it is envisaged that construction traffic 
routing will take two different routes. One route will be to the front of the existing 
buildings, along Parnell Square North. A second route will be provided to the rear of 
the site along Fredrick Lane, as shown in Figure 2.14 below. 

http://www.googlemaps.ie/
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Figure 2.14: Proposed Construction Routes to the Site 

 

Route 1 – Construction vehicles will travel to and from the site through an 
access/egress point on Parnell Square North. Local reductions in the width of the 
Parnell Square North road will be required to the front of Houses 28 to 23 for the 
duration of the construction phase. This will be required in order to create a securely 
hoarded site compound space, in which site offices, material storage areas, as well 
as a through route for construction-related deliveries, will all take place. Figure 2.14 
above demonstrates a 3D representation of the site setup and traffic route.  

Route 2 – A second delivery route to the rear of the site will also facilitate deliveries 
along Fredrick Lane. The busiest period with regards to traffic generation is expected 
to be the enabling works stage, which will include the removal of demolition waste 
and excavated material away from the site. This work will be undertaken early in the 
construction process. It is envisaged that the route to the rear of the site along 
Frederick Lane will be the primary route during these works.  

The above locations will be identified at a later stage and appropriate routes will be 
agreed with DCC as part of the contractor’s more detailed construction management 
plan. Heavy goods vehicles are restricted in and around Dublin City as shown in 
Figure 2.15 below. 
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Figure 2.15: HGV Exclusion Zone and Designated Entry Points / Haulage 
Routes in DCC (Source: www.dublincity.ie, 2018) 

 

2.5.4 Predicted Construction HGV Trip Generation  

The different construction phases involved in the implementation of the proposed 
development will generate different volumes and types of traffic. Typically 
construction traffic will peak during the start of a construction project, given the 
large numbers of HGVs required during the excavation stage. 

The HGV traffic generated would tend to be spread throughout the day, while trips 
generated by workers would tend to peak in the early morning and late afternoon, 
depending on work and shift hours. The peak in traffic on the surrounding road 
system occurs between 08:15 and 09:15 in the AM and between 16:45 and 17:45 in 
the PM peak, thus the peak generation of construction operatives is unlikely to 
coincide with the background peak conditions, as the construction operatives should 
enter and leave the site between 07:00–08:00 and 18:00–19:00 respectively. 

The site will exhibit distinct characteristics during each stage of the construction 
programme, with varying demands for site deliveries. 

For the purposes of this report, and in the absence of detailed programme or 
timescales from a contractor, we have set out below an approximate scenario for 
total HGV trips in Table 2.1. This is to provide an initial overview of indicative 
construction traffic volumes on the road network and likely peak periods of HGV 
traffic. 

http://www.dublincity.ie/
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Table 2.1: Predicted Construction HGV Trip Generation 

Activity Duration Expected Loads 
off site / day 

Comments 

Demolition 3 months 3-4 per day over 
12 weeks 

Average – Some days will peak 
at 8-10 loads per day 

Excavation 6 weeks 20-30 per day Peak of 40/day for 1 week 
approx. 

Concrete 
Frame Works 

12 months 3-4 per day (30 
for slab pours) 

Average (peak on slab pours) 

General 
Building 
Materials* 

12 months 4-5 deliveries per 
day (average) 

  

Early morning, delivery where 
possible. Off road unloading to 
be established.  

General 
Waste 

24 months 2-3 skips per 
week (including 
recycling) 

Early morning, drop off and 
pick up. No standing on site.  

*General building materials would include façade/ roofing/ secondary steel/ fit out/ landscaping 
materials etc. and will be spread across the project duration following the concrete frame works 

 

As can be seen in Table 2.1 above, the maximum worst case scenario is for a peak 
of 40 HGVs per day during the excavation works for one week only. 

2.5.5 Construction Sequence of Public Realm  

Improvements to the public realm to facilitate a new public plaza include: 
reconfiguration of vehicular roadway (2-lane), parking and set down areas; street 
furniture, street art and public lighting; widening of footpaths; and relocation of the 
Dublin Bikes Station, at Parnell Square North, in the area between Parnell Square 
West and East and the Garden of Remembrance. 

As the Parnell Square Cultural Quarter Building nears completion, external finishes to 
the public realm will commence. This will require adjustment to the site perimeter 
conditions and interaction with the local authorities in relation to paving finishes. 

 At an appropriate time, welfare facilities will be established within the newly 
constructed building space and the external setup will initially be reduced in 
size and eventually decanted to allow the public realm works to progress.  

 The sequence and timing of any changes will be such that necessary facilities 
will always be available and that appropriate unloading/storage facilities will 
be in place to allow for a safe working environment in accordance with the 
agreed programme.  

 A traffic lane will always be available as requested, with any necessary 
closures to be arranged for ‘out of hours’ time.  

Figure 2.16 below shows an example of a proposed traffic management phasing in 
the vicinity of Parnell Square North, which could be used to manage the works. The 
contractor is required to provide a detailed Traffic Management Plan prior to works 
commencing.  
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Figure 2.16: Construction Sequence of Public Realm (Indicative Areas) 

 

Phase 1 - Would involve the construction of the south-east side of Parnell Square 
North. 

Phase 2 - The construction of Phase 1 will allow the build out on Parnell Square 
East to be finished with the signal controlled crossing. 

Phase 3 - Would involve the construction of the two new paved traffic lanes, while 
traffic uses the existing road carriageway to the north.  

Phase 4 - The construction of Phase 3 will allow traffic use the new paved traffic 
lanes while the north-east of Parnell Square North is completed.  

Phase 5 – The signal controlled crossing and build outs can be completed on Parnell 
Square West.  

The full decanting of the site compound would facilitate the construction of the 
remainder of the public realm works on Parnell Square North. Any deliveries could be 
facilitated via the laybys on Parnell Square West.   

Phase 6 - Would involve the construction of the south-west side of Parnell Square 
North. 

Phase 7 - Would involve the construction of the two new paved traffic lanes, while 
traffic uses the existing road carriageway to the north.  

Phase 8 - The construction of Phase 7 will allow traffic use the new paved traffic 
lanes while the north-west of Parnell Square North is completed.  

It is envisaged that the maximum HGV deliveries to the site for the public realm 
works will be ten per day.  
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2.6 Construction Stage Traffic Management Plan 

A Construction Stage Traffic Management Plan will be prepared by the Contractor 
and agreed with the Roads & Traffic Department, DCC, to provide detailed mitigation 
of construction traffic associated with the proposed development. This section 
outlines the principles that will be adopted within the contractor’s management plan. 

2.6.1 Traffic Management Measures 

Below is a list of the proposed traffic management measures to be adopted during 
the construction works (please note that this list is not exhaustive):  

 Warning signs will be installed at appropriate locations in advance of the 
construction access locations; 

 Construction and delivery vehicles will be instructed to use only the approved 
and agreed means of access; movement of construction vehicles will be 
restricted to these designated routes; 

 Vehicle intensive operations will be time-managed to occur outside peak 
traffic periods where reasonably possible; 

 Appropriate vehicles will be used to minimise environmental impacts from 
transporting construction material; for example, the use of dust covers on 
trucks carrying dust-producing material; 

 Speed limits of construction vehicles to be managed by appropriate signage, 
to promote low-vehicular speeds; 

 Parking of site vehicles will be managed and will not be permitted on public 
roads, unless proposed within a designated area that is subject to traffic 
management measures and agreed with DCC; 

 A road sweeper will be employed to clean the public roads of any residual 
debris that may be deposited on the public roads leading away from the 
construction works; 

 On-site wheel washing will be undertaken for construction trucks and vehicles 
to remove any debris prior to leaving the site, to reduce any potential debris 
on the local roads; 

 All vehicles will be suitably serviced and maintained to avoid any leaks or 
spillage of oil, petrol or diesel. All scheduled maintenance will not be carried 
out on the public highway; 

 Safe and secure pedestrian facilities are to be provided where construction 
works obscure any existing pedestrian footways. Alternative pedestrian 
facilities will be provided in these instances, supported by physical barriers to 
segregate traffic and pedestrian movements, and to be identified by 
appropriate signage. Pedestrian facilities will cater for vulnerable users 
including mobility-impaired persons; 

 Use of ‘just-in-time’ approach for removal of materials from site and delivery 
of materials to site;  
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 Ensuring vehicle intensive operations occur outside of peak traffic periods;  

 Providing adequate storage space on site, or alternatively off-site;  

 Use of prefabricated elements (where possible); 

 Developing a strategy to minimise construction material quantities as much as 
possible; 

 Promoting use of public transport and offering staff incentives for using them, 
e.g. Travel to Work Scheme benefits. 

2.6.2 Noise 

Some impact on noise levels is likely to occur as a result of the construction activity. 
It is important to note that construction works are temporary in nature and that the 
resulting higher noise levels are generally acceptable, subject to typical hours or 
works, which are common to most urban-based projects. The area is commercial 
and residential in nature, meaning there are receptors in the vicinity that would be 
significantly affected by the increased noise levels.   

It is acknowledged that in the interests of minimising noise and to ensure a 
satisfactory standard of development, construction works associated with the 
proposed development will be in compliance with British Standard 5228 ‘Noise 
Control on Construction and Open Sites Part 1, Code of Practice for basic information 
and procedures for noise control’. 

2.6.3 Dust and Debris 

During the construction phase, measures will be adopted to ensure the adjoining 
roads, Dorset Street, Granby Road, Frederick Street North, Frederick Lane North, 
Parnell Square North and Bethesda Place, are kept in a clean and safe condition 
during works. The following initial measures have been identified: 

 On-site wheel washing will be undertaken for construction vehicles to remove 
any debris prior to leaving the site, to take away any debris before vehicles 
travel onto the adjoining roads; 

 A road sweeper will be employed to clean the public roads should any residual 
debris be deposited; and 

 All vehicles will be suitably serviced and maintained to avoid any leaks or 
spillage of oil, petrol or diesel. 

2.7 Reinstatement/ Road Cleaning 

2.7.1 Demolition and Construction Stage 

Prior to the works a detailed photographic survey of any adjoining walls, roads, 
footpaths and grass verges etc. is to be prepared. Copies of the relevant parts are to 
be made available to adjoining owners and DCC. This record will form the basis of 
assessing repairs to adjoining areas in the future, if required.  
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Roadways are to be kept clean of muck and other debris. A road sweeping truck is to 
be provided if necessary. A wheel wash will be provided for the duration of the 
construction works. Water supplies will be recycled for the use in the wheel wash. All 
water will be drained through appropriate filter material prior to discharge from the 
site. 

2.7.2 On Completion 

Following the reinstatement at completion the works will involve: 

 The cleaning of the existing sewers in the vicinity of the development as 
required; 

 Prior to connection to the public water main, all water mains in the 
development will be tested and cleaned to the requirements of DCC; 

 Any damage to any adjacent public roadways, kerbs, grass verges etc. will be 
fully repaired in accordance with DCC requirements; 

 Leaving the area in a clean condition, removing all materials that may have 
been deposited during construction works. 

2.7.3 Site Security 

The contractor will be responsible for the security of the site and will be required to:  

 Operate a site induction process for all site staff; 

 Install adequate site hoarding to the site boundary; 

 Maintain the site security staff at all times; 

 Separate pedestrian access from vehicular access; and 

 Ensure restricted access is maintained to the works. 

3. Travel Plan 

The contractor will be encouraged as part of the contract to introduce a Travel Plan 
for its workforce to encourage access to the site by another means other than 
private car. The following section identifies some of the measures the contractor will 
provide as part of the Travel Plan. The Travel Plan will form part of the Construction 
Management Plan and will be agreed with DCC prior to works beginning on site.    

There is good connectivity between the site and public transport links which serve 
the area. This includes a vast number of bus services, as well the Luas Cross City 
and Red Line, the DART and Dublin Bike Stations, all of which are within walking 
distance from the site.  

The contractor will issue an information leaflet to all staff as part of their induction 
on site, highlighting the location of the various public transport services in the 
vicinity of the construction site. 

Where possible, site operatives will be encouraged to utilise public transport 
facilities, such as the adjacent Luas stops on O’Connell Street Upper, Parnell Street 
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and Dominick Street. The Parnell and Abbey Street Luas stops are approximately 500 
and 900 meters from the site respectively. The DART line is also a viable means of 
transport, as the site is approximately 15 minutes’ walking distance to both the Tara 
Street and Connolly DART stations. In addition, the proposed site is located near to 
the numerous bus routes and numerous Dublin Bus services which are shown in 
Table 3.1below: 

 

Table 3.1: Dublin Bus Services in Vicinity of Parnell Square 

Location Stop Number Services Provided 

Coláiste Mhuire 264 140, 46A 

Garden of Remembrance 262 16,16C 

Garden of Remembrance 263 120,122,9 

Gate Theatre 265 1,38,38A,38B,38D,44 

Granby Place 3 120,122 

Hugh Lane Gallery 47 46E, 747 

Parnell Square North 261 11,13,40 

Parnell Street 2 38,38A,38B,38D,46A,46E 

Rotunda Hospital 10 1,11,44 

Rotunda Hospital 4 7,7A,7B,7D,9 

Rotunda Hospital 7 13,140,40,40B,40D 

Rotunda Hospital 8 16 

Martin’s Chapel 6 4 

 

Where driving to site is required, car sharing among the construction staff should be 
encouraged, especially from areas where construction staff may be clustered. Such a 
measure offers an opportunity to reduce the proportion of construction staff driving 
to the wider site area and will minimise the potential traffic impact on the road 
network surrounding this facility.  
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